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AGENDA TITLE: Contract Change Order - Church S t r e e t  Overlay, Lodi Avenue t o  
Chestnut S t r e e t ,  Tokay S t r e e t  t o  Vine S t r e e t  

MEETING DATE: October 7 ,  1992 

PREPARED BY: Public Works Director  

RECOMMENDED ACTION: 

BACKGROUND INFORMATION: 

T h i s  item i s  f o r  information only. No ac t i on  i s  required.  

T h i s  information i s  being given t o  the City Council 
in  accordance w i t h  the Contract  Change Order policy 
approved by Resolution 85-72. 
this pol icy is  t h a t  we inform the City Council o f  a l l  

One of the requirements of 

change o rde r s  over 10 percent of the con t r ac t  amount. 

The a t tached  con t r ac t  change order ,  approved by the Ci ty  Manager, is i n  the amount 
o f  $12,240.75, which i s  15.7% of the con t r ac t .  
limits o f  the p ro j ec t  t o  60 f e e t  south of Vine S t r e e t .  Funds a r e  ava i l ab l e  i n  the 
p ro j ec t  budget since the con t r ac to r ' s  (Claude C. Wood Co.) bid was $17,500.00 be?ow 
the engineer ' s  es t imate.  
Kettleman Lane to Vine S t r e e t ) ,  planned f o r  n e x t  yea r ,  w i l l  be e a s i e r  i f  t he  next 
con t r ac to r  doesn ' t  have t o  work through the Vine S t r e e t  i n t e r s ec t i on .  

The est imated time o f  completion was increased by three days by this change order .  

T h e  work includes extending the 

The f i n a l  phase o f  t h e  C h u r c h  S t r e e t  overlay (from 

FUNDING: Or ig ina l ly  Budgeted: F isca l  Year 1991/92 
Budgeted Fund: Gas Tax 
Contract Amount: 577,929.20 

Prepared by Wesley K. Fu j i t an i ,  Senior  Civ i l  Engineer  

J L R / & / ~ ~  
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CITY OF LODI 
PUBLIC WORKS DEPARTMENT CONTRACT CHANGE ORDER NO. 1 

Sheet 1 of 2 
Date Se t 9 1992 

Account No. -IdT&m- 
PROJECT: CHURCH STREET OVERLAY 

Lodi Avenue t o  C h e s t n u t  Street  
Tokay S t ree t  t o  Vine S t ree t  

CONTRACTOR: Claude C. Wood Co. 

You are di rec ted to  make t h e  following changes or  do the following work not included 
i n  the Plans and Specifications on this contract. 

Description of work t o  be done, estimate of quan t i t i e s ,  and prices to be paid. 
Specify whether additional work is a t  contract price, agreed price, or force 
account. 
time a s  equipment i s  actual ly  used and no allowance wi l l  be made for  id le  time. 

1. I n s t a l l  handicap ramps cn southwest and southeast corners 
of Church S t ree t  and Vine Street;  relocate catch basin a t  
southeast corner of Church Street  and Vine Street ;  grind 
and overlay Church S t r e e t  t o  60 fee t  south of Vine Street .  
See attached estimate f o r  detailed breakdown. 

. . - - _ _ - - - _ _ - - _ _ - - _ - - - - - - - - - - - - - - - - - - - - ~ - - - - - -  

Unless otherwise s ta ted ,  rates f o r  rental  of equipment cover only such 

Agreed upon price $12,240.75 

PERCENT OF 
CONTRACT 

Original Contract Price S 77,929.20 
Total Cost of T h i s  Change Order NOT TO EXCEED 

Total Cost o f  All Change Orders to  Date 
Contract Price, including a l l  Change Orders, wi l l  be: 

9 12,240-75 15.7 % 

S 1 2 , 2 4 0 . r  15.7 X 
$ 90,169.95 

Previous Change Orders .. $ -0- 

add tnree (3 )  days Time of completion will be adjusted as  follows: 

The iii#t?k&gii80rcontractor. having carefully considered the change proposed, agrees , 
i f  t h i s  proposal is approved, t o  provide a l l  equipment, furnish a l l  materials, except 
a s  otherwise noted above, perform a l l  services necessary f o r  the work above specified, 
and accept as  f u l l  payment the prices shown above. 

ACCEPTED: Date Contractor 

BY Ti t l e  

If  the Contractor does not s i g n  acceptance of this  order,  t h e  Contractor should re fe r  
t o  Section 4-1.03A of the Standard Specifications regarding f i l i n g  a written protes t  
w i t h i n  the specified time. 




